

(2½ Hours)

Total Marks: 75

Q.1) Attempt any two of the following

(15)

- Define project and explain project life cycle.
- Discuss the various types of projects.
- Discuss the responsibilities of the project Managers

Q.2) Attempt any two of the following

(15)

- Define project co-ordination and state its benefits.
- Elaborate the levels of conflict
- State the benefits of project Audit

Q.3) Attempt any two of the following

(15)

- A project consists of the following activities

Activity	A	B	C	D	E	F
Preceding activity	none	A	A	B	C	D,E
Duration (Day)	20	15	20	10	15	10

Draw a network represent logical sequence of activities in the project
Find the critical path and also mention the parallel paths

- Explain various sources of conflicts
- Explain the purpose of multicultural communication.

Q.4) Attempt any two of the following

(15)

- What is partnering ? explain the advantages of Partnering
- Elaborate the purpose of action plan.
- Discuss the fundamentals of System Design

Q.5) Write short notes on any three

(15)

- PMO function
- PMIS
- Goldvatt's critical chain
- Project organisation
- Risk Management