

Time: 2.30 Hrs**Marks : 75****Note:****Attempt all the questions****Figures to the right indicate full marks.**

Q.1) Attempt any two questions [15]

- Elaborate the project manager's responsibilities towards the project.
- Distinguish between functional and project manager.
- Describe the eight steps in project portfolio process.

Q.2) Attempt any two questions [15]

- Elaborate the benefits of effective project risk management.
- Explain the criteria to be considered while selecting a project.
- What is a project organization? Explain Pure project organization.

Q.3) Attempt any two questions [15]

- A project consists of the following activities

Activity	A	B	C	D	E	F
Preceding activity	None	A	A	B	C	D, E
Duration (Days)	20	10	24	8	16	10

- Draw a network diagram to represent logical sequence of activities in the project.
- Find the critical path and also mention the parallel paths.

- What is a conflict? Explain the various sources of conflict in a project.
- Explain the benefits of project audit.

Q.4) Attempt any two questions [15]

- Distinguish between PERT and CPM
- What is a project audit? Elaborate the objectives of project audit.
- Explain top-down and bottom-up budgeting.

Q.5) Write a short note on [Any 3] [15]

- Benefits of motivating project team members
- Action Plan
- Project termination
- PMO functions
- Project planning