

B.C.C.A. III (with Credits)-Regular-Semester 2012 Sem V  
**BCCA354 - Paper-IV : Project Management**

P. Pages : 2

Time : Three Hours



**GUG/W/16/2955**

Max. Marks : 80

- Notes :
1. All questions are compulsory and carry equal marks.
  2. Draw neat and labeled diagram wherever necessary.
  3. Avoid vague answer relevant and specific to question only.

**Either**

1. a) Explain the concept of 'Project Management' in detail ? 8
- b) What is the importance of 'Project Manager' in project management ? Discuss some roles of project manager ? 8

**OR**

- c) What are the different uses of the term: the people, the product, the process and the project in project management ? 8
- d) Is project estimation is useful in PM ? Explain it in detail ? 8

**Either**

2. a) Explain basic concept of project scheduling ? Elaborate with an example ? 8
- b) What is the relationship between the people and the effect ? 8

**OR**

- c) Is effort distribution is useful in project scheduling ? Yes or No give suggestions ? 8
- d) Explain different 'Test Networks' in detail. 8

**Either**

3. a) Explain how the 'Microsoft Project' are useful in PM ? 8
- b) Explain in detail the different options of 'Menu Bar' ? 8

**OR**

- c) Discuss different options of 'Standard toolbar' in detail ? 8
- d) Write a procedure to change a view and looks of calendar ? 8

**Either**

4. a) How the 'working of time' is useful in calendar explain ? Write procedure to create new calendar ? 8

b) Write produce to link your New Calendar to the project ? 8

**OR**

c) Explain different option of file properties in detail. 8

d) Write procedure to saving a project first time and for future up-dates ? 8

5. Attempt all the questions.

a) Write a short note on : 4  
Loc based and FP based estimation ?

b) Discus Gantt chart ? 4

c) How to move the border between the panes ? Write steps ? 4

d) Explain the term 'Shut down period' ? 4

\*\*\*\*\*